

eJev★te



FRIENDSHIP RECREATION CENTER

ANC 3E UPDATE

January 12, 2017

Next Steps Moving Forward



- January 2017 - Completion of Foundation /Start of Exterior Walls (Building Shell)
- February 2017 – Building Shell Construction on-going
- March 2017– Building Shell Completion/Start of Interior Construction
- March 2017 – DPR Engage community regarding Programming
- April 2017- Interior Construction Completion
- April 2017 – Start of Playground Construction & Completion
- Spring 2017 - Project Completion (Memorial Weekend)

Contact Information

Department of General Services (DGS)

Jackie Stanley, Community Outreach Specialist

Jackie.Stanley@dc.gov

Shahrokh Ghahramani, Project Manager

Shahrokh.Ghahramani@dc.gov

Department of Parks & Recreation (DPR)

Brent Sisco, Landscape Architect

Brent.Sisco@dc.gov