

On Mar 4, 2009, at 4:48 PM, "Turner, Jason (DPR)" <[jason.turner@dc.gov](mailto:jason.turner@dc.gov)> wrote:

Lucy and team,

Please pardon any confusion I may have caused around fencing. To be clear, there will be NO fencing included in Phase I, as I indicated in my note to you on February 27th. The mostly safety related elements of Phase I, to be complete by mid-April, will include:

- \* Concrete Backstop Knee Wall and 25' High Netting
- \* 30' High Safety Netting along the 1st baseline
- \* Single row of Stadium Seating area behind home plate and along both baselines (approx 40' each side)
- \* Covered Dugouts
- \* On Deck Circles

I am expecting plans of the site shortly, inclusive of Phase I elements, and will make them available to you a couple weeks before your April ANC meeting. From there we can begin a more informed dialogue on proposed major renovation elements, which will occur in Phase II, still expected to start in September.

As always, please feel free to contact me directly with any concerns you or any member of your Commission might have.

Thank you,

Jason E. Turner  
Acting Chief of Staff  
202.673.7686 ofc  
202.286.0407 cel